SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:59 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 114 Const Calendar Day: 651 Date: 21-Jun-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00 AM  04:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Electroslag welding (ESW):

Today they were setting up to do the 9th ESW weld. It is on the skewed T joint that connects shear plate
b1E to the East shaft. The following is a list of activities at this location:

- The unistruts for the cooling shoe clamps were attached on both sides of the joint.

- The weld joint was cleaned by wire wheeling.

- Blocks were welded into the starting sump.

- Run-off tabs were welded to the top of the weld joint.

- Equipment was rearranged on the 13m platform.
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9m external diaphragm welding:
- On plate 9m-West-Outer, welding continued today on the perimeter PJP welds.
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Arrival inspection for the Tower head and skirt:

We performed the arrival inspection of the Tower head and skirt to check for any shipping damage.
Attending were Chuck Kanapicki and Mike Johnson for ABF, and Sanny Khow, Scott Croff, and myself
from Caltrans. There did not appear to be any damage from shipping.

However, there was one area of concern. The bolted connection near the D-F corner of the South shaft is
warped, and has a gap of 20mm between the plies of the bolted connection. It does not appear as if it was
shipping damage because there are no scrapes or dings to the paint in this area. This will need to be
addressed during the erection of the Tower head.
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QC-QA meeting:

| attended the QC-QA meeting from 10:00 until 10:45. Attending were John Callaghan, Chuck Kanapicki,
Jim Bowers, and Bill Norris from ABF, and Paul Jefferson, Nina Choy, Pat Lowry, Robert Mertz, Bill Levell,
and myself from Caltrans. The following Tower related topics were discussed:

- Tower head arrival inspection is scheduled for 13:30 today.

- The items to be welded on the Tower head to be done in the yard will be at a date to be determined.
- The next ESW weld is scheduled for either Wednesday or Thursday or this week.

- We asked about excavations for repairs on the ESW welds since the contract requires that internal
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Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 114  Date: 21-Jun-2011  Tuesday
defects on ESW welds require Engineer approval prior to welding. John stated that all repairs to date have
been surface repairs. A UT is done in these areas to get an idea of how deep the surface defects may be.
04-0120F4 Bid Item: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP KENNETH CHAPPELL 0.00 0.00 0.00 0.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 |:|
Ironworker APP JEREMY DOLMAN 0.00 0.00 0.00 0.00 D
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 |:|
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 0.00 0.00 8.00 D
Ironworker JNM WAIKIT LAI 8.00 0.00 0.00 8.00 D
Attachment

South shaft, D-F corner splice connection Tower head with Tower skirt in the left background
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